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253-1-1-0-2001 

1

Rehabilitation and improvement 

Building and Structures 10,000,000.00         GOSL

1 Kalaniya Holiday Resort 2016.02.15 2016.08.15

Building stores 600 sq2 333.33                 200,000.00              Shopping 2016.02.15 2016.08.15

Repairing of Water tank building 1500 sq2 666.66                 1,000,000.00           Shopping 2016.02.15 2016.08.15

Land scaping 320 sq2 1,562.00              500,000.00              Shopping 2016.02.15 2016.08.15

2 Department of Pensions

Repairing 5th floor 5600 sq2 358.00                 2,000,000.00           Shopping DPC 2016.02.15 2016.08.15

Repairing 4th floor balcony 600 sq2 1,000.00              600,000.00              Shopping 2016.02.15 2016.08.15

Repairing department building & 

Restaurant roof
4000 sq2

200.00                 800,000.00              Shopping 2016.02.15 2016.08.15

Establishing solar power fixing cost 250 KW 10,400.00            2,600,000.00           Shopping DPC 2016.06.06 2016.12.31

Rahabilitation of Pension unit at DS Office
24 Unit

50,000.00            1,200,000.00           Shopping 
RPC

2016.06.06 2016.12.31

3 Ramboda Holiday Resort

Repairs wash rooms 500 sq2 1,600.00              600,000.00              Shopping RPC 2016.02.15 2016.08.15

Painting walls 6666 sq2 30.00                   200,000.00              Shopping RPC 2016.02.15 2016.08.15

RPC

Ministry of Public Administration and Management

Procurement plan 2016

Department of Pensions

RPC



Information center & car parking 500 sq2 600.00                 300,000.00              Shopping RPC 2016.02.15 2016.08.15

2 253-1-2-2104

Development of Pension unit & Front 

office at limited DS office
80 Unit

50,000.00            4,000,000.00           GOSL Shopping DPC 2016.02.15 2016.08.15

3 253-1-2-2502

System Developmet 14,000,000.00         GOSL

Back log scaning project- Stage- 1 1 3,000,000.00       3,000,000.00           Shopping DPC 2016.02.15 2016.08.15

IT infrastructure upgrading 1 3,000,000.00       3,000,000.00           Shopping DPC 2016.02.15 2016.08.15

Sever room upgrading 1 3,000,000.00       3,000,000.00           Shopping DPC 2016.02.15 2016.08.15

Other systems development 1 3,000,000.00       3,000,000.00           Shopping DPC 2016.02.15 2016.08.15

Documentation of pension re-engineering 

process
1

2,000,000.00       2,000,000.00           Shopping DPC 2016.02.15 2016.08.15

Vehicle maintanance 1,000,000.00           

Repairs 13 65,000.00            845,000.00              Direct 2016.02.15 2016.08.15

Painting 1 155,000.00          155,000.00              Direct 2016.02.15 2016.08.15

253-1-1-2002

Maintenance of Plant & Machinery 1,000,000.00        GOSL

Repair of Machinery 500,000.00           Direct 2016.02.15 2016.12.31

Repair of Equipment 500,000.00           Direct 2016.02.15 2016.12.31

4 253-1-1-2103

Plant & Machinery 5,000,000.00           GOSL

Purchase of machinery 5,000,000.00           Shopping RPC 2016.02.15 2016.08.15

5 253-1-1-0-2102

Funiture & Equipment 2,000,000.00        GOSL

Office Chairs 40 7,000.00              280,000.00              2016.02.15 2016.12.31

Office Tables 20 15,000.00            300,000.00              

Cafe Table 5 10,000.00            50,000.00                2016.02.15 2016.12.31

Lobby chairs 20 5,000.00              100,000.00              2016.02.15 2016.12.31

Shopping RPC



Computer table 2 10,000.00            20,000.00                2016.02.15 2016.12.31

Computer chairs 12 8,000.00              96,000.00                2016.02.15 2016.12.31

CCTV camera 4 25,000.00            100,000.00              2016.02.15 2016.12.31

External Hard Disk 3 15,000.00            45,000.00                2016.02.15 2016.12.31

Network Cable Tester 1 5,000.00              5,000.00                  2016.02.15 2016.12.31

System Monitoring facility 1 404,000.00          404,000.00              2016.02.15 2016.12.31

Purchasing of system software 1 600,000.00          600,000.00              2016.02.15 2016.12.31

6 253-1-1-2401

Capacity Building 3,000,000.00           GOSL

Foreign Training-1 15 person 133,333.33          2,000,000.00           Direct 2016.06.06 2016.12.06

Local Training

1. Language Improvement 5 persons 20,000.00            100,000.00              2016.02.15 2016.12.31

2. Management Skill Improvement 5 persons 20,000.00            100,000.00              2016.02.15 2016.12.31

3. Productivity Improvement 5 persons 20,000.00            100,000.00              2016.02.15 2016.12.31

4. Leadership 5 persons 20,000.00         100,000.00           2016.02.15 2016.12.31

5. Team Training 200 persons 3,000.00           600,000.00           2016.02.15 2016.12.31

Direct

Shopping RPC


